Week of March 1

March 22

March 23", 25", 26", 31"
March 31

April 30

May through early June
June 7

By June 22

June 23-30

June 30

August 2

November/early December

Attachment A

PART Schedule for FY 2006 Budget

feedback on the PART submitted to the PET

revised guidance released

training

final list of 2006 PARTS due

first draft of PARTS due

PART discussions between agencies and OMB

PARTS available for consistency check

complete consistency check and revise PARTSs accordingly

PART appeals

PARTSs complete. If it is not possible to complete all PARTSs by this
time, OMB and agencies may negotiate up to a one month extension.
However, all “Results Not Demonstrated™ programs that are being

reassessed must be completed by this time.

All PARTS, including those with extensions, complete and database
closed.

update PARTS, for limited reasons agreed to by RMO and agencies,
and only if necessary, before the release of the Budget.





